AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
49 2002APR30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
MARY VEST (586) 753- 2084 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: VESTM@ACOM ARMY. M L
SCD C PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AC NET | NCREASE: $5, 000.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 3 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2 The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL
MOCARROS@ACOM ARMY. M L (586) 573- 2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002APR30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0001 MOD/AMD 49

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  FAM LY OF | NTERI M ARMORED VEHI CLES/ ENG NEERI NG AND MANUFACTURI NG DEVELOPMENT ( EMD)

1. This Mdification 49 to Delivery Order 0001 under Requirenents Contract DAAEO7- 00-D-MD51 is a unilateral action.

2. The purpose of this nodification is to authorize the contractor to performthe necessary engineering design and analysis to relocate
the Near Term Data Radi o (NTDR) antenna.

3. This Change Order is issued pursuant to Clause |.74 of the Requirenments Contract entitled, "Changes - Cost Rei mbursenment (Alternate
11) (APR 1984), FAR 52.243-2 (AUG 1987), and in accordance wi th Paragraph C.5.8.1 of the Requirenents contract.

4. Paragraph C.5.8.1 will be revised to incorporate the following effort in a subsequent nodification to the Requirenents contract.
5. For NTDR antenna relocation: The contractor is authorized to performthe necessary engineering design and analysis to relocate the
Near Term Data Radi o(NI TR) antenna. This design analysis is to be perforned using the CECOM COVMUNI CATI ONS PERFORVANCE EVALUATI ON
RESULTS FOR THE | NTERI M ARMORED VEHI CLE (| AV) HULL PROTOTYPE, dated 7 Dec 2001 as described bel ow

a. Relocate the NTDR antenna to the CECOM Antenna Anal ysis recomended | ocation, no closer than 132 inches fromthe EPLRS antenna.

b. Inplenent as an at fielding installation kit to NTDR equi pped CVs only.

c. New | ocation nmust not interfer with the safe operation of the squad | eader's hatch or the RWs and the whip portion of the antenna
is subject to M2 .50cal damage.

d. Relocation nust still allow for the installation of 14.5 Arnor and RPG add-on arnor.

6. Kit will utilize the current NTDR antenna port to exit the vehicle interior. The external run wire nmust have a cover guard (non-
bal l'istic).

7. A so, under Delivery Oder 0002, the contractor nmust provide a Not to Exceed (NTE) propiosal for the kit and installation at
fielding.

8. The CGovernnent hereby authorizes the contractor to performa maxi mumlevel of effort of 50 manhours for this engineering design
analysis for an estinmated cost inclusive of fee, of $5,000.00.

9. The estimated date of conpletion for this effort is 15 May 02.

10. In accordance with FAR 52.243-2, if the funding allotted under this Mdification 49 to Delivery Oder 0001 is not considered
equi table, the contractor nmust assert his right to an equitable adjustnment within 30 days fromthe date of receipt of this nodification.

11. As aresult of this Mdification 49, the total ampbunt obligated is increased by $5, 000. 00.

12. Except as specifically stated above, all other terns and conditions of the contract renmain unchanged and in full force and effect.

*** END OF NARRATIVE A 051 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0001 M OD/AMD 49

Page 3 of 4

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA SERVI CES LI NE | TEM $ 5, 000. 00

NOUN: RELOCATI ON OF ANTENNAS -
SECURI TY CLASS: Uncl assified
PRON:  X112C033X1 PRON AMD: 01
AMS CD: 643653C0300

Level of Effort:

Engi neering Design Analysis to relocate
the Near Term Data Radi o (NTDR) antenna.

Estimated Cost: $
Fi xed Fee $
Total Estimated Anount: $

(End of narrative B001)

| nspection and Acceptance

Deliveries or

I NSPECTION: Origin

Per f or mance

cv

50 nmanhours

ACCEPTANCE: Origin

ACRN: AC

4, 566. 00
434. 00
5, 000. 00

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- SEP-2002

$ 5, 000. 00




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0001 MOD/AMD 49

Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA X112C033X1 AC 1 $ 0.00 $ 5, 000. 00 $ 5, 000. 00
643653C0300 1GXC33
NET CHANGE $ 5, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AC 21 12040000015R5R07P643653255Y S20113 Wb6HZV $ 5, 000. 00
NET CHANGE $ 5, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 191, 016, 437. 50 $ 5, 000. 00 $ 191, 021, 437. 50
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